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1 Firewall Installation 115 days Fri 3/12/99 Thu 8/19/99 “

2 Carson 3 days Tue 6/22/99 Thu 6/24/99 .

3 Firewall Install 3 days Tue 6/22/99 Thu 6/24/99 I

4 Dallas 6 days Fri 4/9/99 Fri 4/16/99 S4402A '

5 VTC Install 1 day Fri 4/9/99 Fri 4/9/99 S4402A |

6 Firewall Install 3 days Wed 4/14/99 Fri 4/16/99 S4402A I

7 Denver 16 days Thu 4/8/99 Thu 4/29/99 S0602A w

8 VTC Install 1 day Thu 4/8/99 Thu 4/8/99 S0602A |

9 Firewall Install 3 days Tue 4/27/99 Thu 4/29/99 S0602A I

10 Orlando 27 days Wed 4/21/99 Thu 5/27/99 S1002A w

11 VTC Install 1 day Wed 4/21/99 Wed 4/21/99 S1002A |

12 Firewall Install 3 days Tue 5/25/99 Thu 5/27/99 S1002A I

13 New York 81 days Thu 4/22/99 Thu 8/12/99 S3310A H

14 VTC Install 1 day Thu 4/22/99 Thu 4/22/99 S3310A |

15 Firewall Install 3 days Tue 8/10/99 Thu 8/12/99 S3310A I

16 Minneapolis 58 days Tue 3/23/99 Thu 6/10/99 "

17 Switch Install 3 days Tue 3/23/99 Thu 3/25/99 I

18 VTC Install 1 day Fri 4/23/99 Fri 4/23/99 |

19 Firewall Install 3 days Tue 6/8/99 Thu 6/10/99 II

20 St. Louis 28 days Tue 4/6/99 Thu 5/13/99 S2605A w

21 Switch Install 3 days Tue 4/6/99 Thu 4/8/99 S2605A I

22 VTC Install 2 days Wed 4/28/99 Thu 4/29/99 S2605A |
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23 Firewall Install 3 days Tue 5/11/99 Thu 5/13/99 S2605A :
24 Chicago 63 days Tue 4/13/99 Thu 7/8/99 S1403A
25 Switch Install 3 days Tue 4/13/99 Thu 4/15/99 S1403A I
26 VTC Install 2 days Mon 5/10/99 Tue 5/11/99 S1403A
27 Firewall Install 3 days Tue 7/6/99 Thu 7/8/99 S1403A I
28 Baltimore 18 days Tue 4/20/99 Thu 5/13/99 S2101A w
29 Switch Install 3 days Tue 4/20/99 Thu 4/22/99 S2101A I
30 VTC Install 2 days Wed 5/12/99 Thu 5/13/99 S2101A |
31 Cleveland 68 days Tue 5/4/99 Thu 8/5/99 S3603A F
32 Switch Install 3 days Tue 5/4/99 Thu 5/6/99 S3603A
33 VTC Install 2 days Wed 5/5/99 Thu 5/6/99 S3603A
34 Firewall Install 3 days Tue 8/3/99 Thu 8/5/99 S3603A I
35 Atlanta 115 days Fri 3/12/99 Thu 8/19/99 S1103A “
36 Switch Install 2 days Fri 5/14/99 Mon 5/17/99 S1103A
37 VTC Install 1 day Fri 3/12/99 Fri 3/12/99 S1103A |
38 Firewall Install 3 days Tue 8/17/99 Thu 8/19/99 S1103A I
39 Sunnyvale 4 days Tue 3/30/99 Fri 4/2/99 S0543A .
40 Firewall Install 4 days Tue 3/30/99 Fri 4/2/99 S0543A [|
41 Boston 46 days Thu 5/20/99 Thu 7/22/99 S2206A "
42 VTC Install 2 days Thu 5/20/99 Fri 5/21/99 S2206A |
43 Firewall Install 3 days Tue 7/20/99 Thu 7/22/99 S2206A II
44 Seattle 2 days Tue 4/6/99 Wed 4/7/99 S4801A .
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45 VTC Install 2 days Tue 4/6/99 Wed 4/7/99 S4801A |
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